PHASE	!! *APPROXIMATE DATES* !!	DESCRIPTION	RW 18-36 STATUS
PHASE 1	AUGUST 24 - SEPTEMBER 18, 2020	WORK OUTSIDE RSA	OPEN — NO IMPACT
PHASE 2	SEPTEMBER 19-20, 2020	PAVEMENT MARKINGS TO DISPLACE THRESHOLD	CLOSED
PHASE 3	SEPTEMBER 21 - OCTOBER 30, 2020	WORK INSIDE RSA	OPEN — DISPLACED THRESHOLD
PHASE 4	OCTOBER 31 - NOVEMBER 1, 2020	PAVEMENT MARKINGS TO REMOVE DISPLACED THRESHOLD	CLOSED

!! \* NOTE: DATES & DURATIONS ARE WEATHER DEPENDENT AND SUBJECT TO ADJUSTMENTS\* !!

## NOTICE TO USERS:

- 1. INDIANAPOLIS EXECUTIVE HAS AUTHORIZED THE WORK DEPICTED WITHIN THIS EXHIBIT.
- 2. TO ACCOMPLISH THIS WORK, THE AIRPORT WILL BE TEMPORARILY IMPACTED, AND REQUESTS THAT USERS OBTAIN AND FOLLOW THE NOTAMS REGARDING THE RELATED INFRASTRUCTURE AND NAVAID CLOSURES AND RESTRICTIONS, AS WELL AS OTHER ANNOUNCEMENTS REGARDING SUCH WORK AS COMMUNICATED BY THE AIRPORT DIRECTOR AND AIRPORT AUTHORITY.
- 3. CONTACT THE AIRPORT DIRECTOR'S OFFICE (317-385-3015) FOR DAILY WORK PROGRESS UPDATES.
- 4. TENANTS ARE REQUESTED TO COMMUNICATE WITH AIRPORT MANAGEMENT IF WORK LOCATION OR DATE INTERFERES WITH ANTICIPATED OPERATIONS. AIRPORT MANAGEMENT WILL ATTEMPT TO COORDINATE A SPECIAL OPERATION IF SUCH IS ALLOWED BY CONSTRUCTION PROGRESS, AND/OR THE SAFETY PHASING PLAN ASSOCIATED WITH THE PROJECT. HOWEVER, THIS IS NOT GUARANTEED.

## **SEE SHEET #2 FOR:**

- PHASE 2 & 4 RW & TW CLOSURE
- PHASE 3 DISPLACED THRESHOLD

PREPARED BY:

WOOLPERT

